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Koch, Kristine

From: Koch, Kristine
Sent: Tuesday, July 07, 2015 11:06 AM
To: Alex Liverman (liverman.alex@deq.state.or.us); Allen, Elizabeth (allen.elizabeth@epa.gov); 

Audie Huber (audiehuber@ctuir.com); Blischke, Eric; Brandy Humphreys 
(Brandy.Humphreys@grandronde.org); Brian Cunninghame (cunninghame@gorge.net); 
callie@ridolfi.com (callie@ridolfi.com); Christopher, Anne; Coffey, Scott; Conley, Alanna 
(conley.alanna@epa.gov); Courtney Johnson (courtney@crag.org); Elmer Ward; Fuentes, 
Rene (fuentes.rene@epa.gov); Gabriel Moses ( ); Gail Fricano 
(gfricano@indecon.com); Genevieve Angle (Genevieve.Angle@noaa.gov); Hagerman, Paul; 
Holly Partridge (Holly.Partridge@grandronde.org); JD Williams (jd@williamsjohnsonlaw.com); 
Jeanette Mullin (mullinjm@cdmsmith.com); Jennifer Peterson 
(peterson.jennifer@deq.state.or.us); Jeremy Buck (jeremy_buck@fws.gov); Julie Weis 
(jweis@hk-law.com); Karl Gustavson (Gustavson.Karl@epa.gov); Matt McClincy 
(mcclincy.matt@deq.state.or.us); Michael Karnosh (Michael.Karnosh@grandronde.org); Mike 
Poulsen (poulsen.mike@deq.state.or.us); Morrison, Kay; Paul Bianco; 
rdelvecchio@indecon.com DelVecchio; Rita Cabral (rcabral@indecon.com); Rob Neeley 
(Robert.Neely@noaa.gov); Robinson, Deborah; Rose Longoria - Yakama Nation 
(rose@yakamafish-nsn.gov); Sheldrake, Sean (sheldrake.sean@epa.gov); Shephard, Burt 
(Shephard.Burt@epa.gov); Todd King (KingTW@cdmsmith.com); Tom Downey 
(tomd@ctsi.nsn.us); Tom Roick (roick.tom@deq.state.or.us)

Cc: Silvina Fonseca (Fonseca.Silvina@epa.gov); Steve Ells (Ells.Steve@epa.gov); Legare, Amy; 
Charters, David

Subject: FW: Portland Harbor FS Schedule

 
 
Kristine Koch 
Remedial Project Manager 
USEPA, Office of Environmental Cleanup 
 
U. S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-122 
Seattle, Washington  98101-3140 
 
(206)553-6705 
(206)553-8581 (fax) 
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only) 
 

From: Koch, Kristine  
Sent: Tuesday, July 07, 2015 11:05 AM 
To: Jim McKenna (jim.mckenna@verdantllc.com); Bob Wyatt (rjw@nwnatural.com) 
Cc: Jennifer Woronets (jworonets@anchorqea.com); Cora, Lori; Grandinetti, Cami 
Subject: Portland Harbor FS Schedule 
 
Jim – Since Sections 3 and 4 are being released separately, here is the updated schedule: 
 
July 29, 2015 – LWG Receive EPA revisions to FS Section 3 
July 31, 2015 – EPA provides a roll‐out of FS Sections 3 & 4 
August 7, 2015 – LWG Receive EPA revisions to FS Section 4 
August 19, 2015 – LWG provide significant issues on FS Section 3 
August 28, 2015 – LWG provide significant issues on FS Section 4 
August 31, 2015 – LWG provide comments on FS Section 3 
September 8, 2015 – LWG provide comments on FS Section 4 
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September 1 ‐ September 15, 2015 – LWG period to reconcile issues on FS Section 3 
September 9 – September 25, 2015 – LWG period to reconcile issues on FS Section 4 
 
Let me know if you see an error in this schedule. 
 
Thanks, 
 
Kristine Koch 
Remedial Project Manager 
USEPA, Office of Environmental Cleanup 
 
U. S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-122 
Seattle, Washington  98101-3140 
 
(206)553-6705 
(206)553-8581 (fax) 
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only) 
 




